

1. Hall School Building Committee Agenda

Documents:

[HALL BUILDING COMMITTEE AGENDA 09-15-16.PDF](#)

2. Backup Material

Documents:

[BUILDING COMMITTEE 091516.PDF](#)

HALL SCHOOL BUILDING COMMITTEE

Date: Thursday, September 15, 2016

Time: 6:00 p.m.

Location: Hall Elementary School Library

AGENDA

1. Overview of the design schedule
2. Discuss topics for subcommittee work
3. Update on permitting
4. Review progress floor plans
5. Update from the playground subcommittee
6. Questions and comments

Fred P. Hall Elementary School New Construction Project

Building Committee Meeting
September 15, 2016



Current Timeline/Major Milestones

- Preliminary Site Plan Submission to the City: **Submitted on 8/29**
- Progress Meeting with the Department of Education: **September 20, 2016**
- Meet with abutters: **Mid September**
- Public meeting (city and DEP requirement): **Last week of September**
- 50% Design document submission to DOE: **October 14, 2016**
- Receive Comments from City: **Early to Mid October**
- DEP Submission: **Mid to late October**
- Final Site Plan Submission to the City: **Late October/Early November**
- 100% Submission to DOE: **Late February/Early March**
- Design and Funding: **March, 2017**
- Project out to Bid: **March, 2017**




Current Site Rendered Site Plan



OAK POINT
ASSOCIATES

architecture
engineering
planning




1 FIRST FLOOR PLAN A
 REVISION SCALE: 1/16" = 1'-0"

Current First Floor Plan-Option A



OAK POINT
 ASSOCIATES

architecture
 engineering
 planning




Current First Floor Plan-Option B



OAK POINT
ASSOCIATES

architecture
engineering
planning



Current Second Floor Plan-All Options



OAK POINT
ASSOCIATES

architecture
engineering
planning



Portland Public Schools
LEARNING TO SUCCEED

Fred P. Hall Elementary School



OAK POINT
ASSOCIATES

architecture
engineering
planning