Roundabout
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MikePErrEaRowSTODID

rimliprars deiips  degarating arrs

IBVOICE

Tiex Poriland Public Art Committes. City of Portlan , 359 Congress Stneet, Partland, Maine (4101
Drabe aif Cosnpletson: Ootober 15, 2021

Project: Roundalbowt seulphars

[rate af Invoiom 10/ 18121

As proviously discussed there have been some cost overruns in the roundabout project due bo the
pandemie shutdown and the subsequent failure in the supply chain. Every effort was made b stay
weithin H'm;gmup-mhudﬂﬁhm the rise in materials and abor ooad have made this impossible. |
Fave detailed e et adedBtional funds below. Some of these cosls have already been approved
by the PIAL in previcas meelings and ase neted as sich,

The cost b cast the beonze elemenits has increased from the indtial estimate of $38000 to.an actual cost of
541,000, This is dise boa substaniial rise i the cost of materials { casting bronese cost S385 /5. in 3019
and 54.85 1. in 2021) and &n increase in the sctead labar to mold, cast and fndsh tbe finel forms.

The cost 1o fabricate the stainless stoel and broaze fonch foems has increased dise to this same rise in the
cirst o the shewt bronse. Stainless steel has seen a comparable rise in oost doe o the supply shartage
I:qmlg]ﬂm{-mll‘llﬂ[nl!l mr.h'iy falbricator fior These chemniends ks holding bo his labor estimade at this
point. He has requested an additiona] payment o cover the riso in maberials.

Thee guammy supplving and preparing the stone base elements meguesibed and was gramted a §1500
Encrease bn theie material oost and requested the city supply a crane bo safely assist with the installation
oof thar revdii-ton hase stomes onsibe. Funds wene approved for this additional material and the
imstalkation. The quarry has invaiced an sdditional $2500 ko cover soene additional stones, stainless sbee]
fasteners and the Eime nequined to prepan: ancd install Ehe bronze tonch formss omto (he granfte bases.

Payment requested;  Bronee casting: 513000
Tarch forms;  § 2000

Crranibe quarry: 3 I3
S1TE00
Pesaais pmit payment b
Mark Pettegros Studio, Lid.
7412 Ferry Road
0 Blos 4559

Poing Floasant, PA BES50-0435

Murk Poreogrow Studic Lid.

5412 Ferry Road PO Box 449
Paint Pleasam) PA 1H0g0
E15.297. 9986 phane | 215,297, 8516 fax
wew. peibegrosicdiocom

mpslid@comaant. na
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INVOICE

T Poatlarsdd Public At Commitbes, City of Portland , 389 Congress Strset, Portland, Maice 04500
Dhabe of Completion: Ootaber 15, 2021

Project: Boundabout sculptane additional installafion cost

Dt of Invoice= 10718/ 21

:-|w.aq;mr}'hl‘:lmahﬂm‘ilnrrturdlddilimulmmpawnhimhllﬂwhmuﬁlymnﬂw
granibe bases,

Fayment requested:  Crane bruck 6 hours @ 5125k §750

addilicnal labar I men
10 haowrs @ S50/ SO
130
Please remit payment to:
Mark Pettegrow Shadio, Lid.
7412 Ferry Road
ALY, B 459
Poirnt Pleasant, P& 18950-045%

Wark Pattegrow Simdis Led.
483 Foroy Rosd PO Box §59
Faing Pleasans PA 18986
5. 257, 99086 phoss | 2152978915 das
www.pritegrowiindio.com

mpaslid@comesnt.mai



Congress Square




10/19/21, 4:51 PM City of Portland Mail - Updated Renderings

Portlan

Ves. Google's good here Kevin Kraft <kkraft@portlandmaine.gov>
Maine

Updated Renderings

Mike Barnett <mike@szestudio.com> Tue, Oct 19, 2021 at 3:17 PM
To: Kevin Kraft <kkraft@portlandmaine.gov>

Cc: Alison Hildreth <alisonderbyhildreth@gmail.com>, Pandora LaCasse <pandoralacasse@gmail.com>, Kaitlin LaCasse <kaitlin.lacasse@gmail.com>, Sarah Sze
<sarah@szestudio.com>, Joell Baxter <joell@szestudio.com>

Hi Kevin,
Here is an outline regarding the change:

Both Sarah and | have had the opportunity to visit the site recently

and observe some of the general use patterns of the space. Having seen
the site in action, and over time, Sarah feels the work will be

strongest as a singular iconic sculpture.

Therefore we'd like to propose eliminating the second smaller
structure. The modification wouldn't change anything regarding the
larger sculpture. She feels strongly that this would not only make the
most impactful piece but also that the smaller structure may be
problematic because of its accessibility. In the years since the

initial proposal was made we have completed a number of public works
that have reinforced Sarah's notion that a singular iconic sculpture

is the best way to mark and hold a public space such as Congress
Square.

Let me know if you have any questions.

Best Wishes,

Mike

[Quoted text hidden]

> Notice: Under Maine law, documents - including e-mails - in the possession of public officials or city employees about government business may be classified as
public records. There are very few exceptions. As a result, please be advised that what is written in an e-mail could be released to the public and/or the media if
requested.

[Quoted text hidden]

https://mail.google.com/mail/u/0/?ik=927922cc00&view=pt&search=all&permmsgid=msg-f%3A1714076864816602533&simpl=msg-f%3A1714076864816602533 11
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Approved Art Commission



Sarah SzeStudio =~ Congress Square Art Commission
Rendering - View From Inside the Park
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